



Sentinel Technologies, Inc.
2550 Warrenville Road
Downers Grove, IL 60515
United States

Change Order

Customer Account	Genesee County	CO Number	1870
Project Name	Genesee County-Security Camera and Key Card RFP	CO Date	11/14/2025
Sales Order	SO5111	Customer PO	
Total Cost of Project Change (Plus tax and shipping when applicable)			\$300,301.00

Change Order Description
<p>Change order for Genesee County at the McCree and Circuit Court locations to update the existing Access Control door cabling. This cabling is only for the doors with existing access control (IStar) that need replacement cabling for Verkada.</p> <p>Additional Services:</p> <ul style="list-style-type: none">• Cable installation for Access Control<ul style="list-style-type: none">◦ Includes composite cable, and ceiling pathway for McCree and Circuit Court◦ Includes (70) doors for access control at McCree, including (9) in and out doors◦ Includes (73) doors at Circuit Court◦ Includes cabling for (3) elevators at Circuit Court, where (12) readers will be located outside the car and connected to Verkada. The (12) readers outside the elevator will function as a 'door.' <p>Customer Responsibilities and Assumptions:</p> <ul style="list-style-type: none">• No hardware is included within the quote for the Circuit Court Elevators. Genesee County will need to provide additional Verkada hardware as needed for the elevators to function within the Verkada system.• No elevator cabling or installation is included where the card reader is located inside the elevator. This configuration requires an AX11.• Genesee County will be responsible for coordinating with the elevator company to assist with the configuration required for all elevator integration.• Genesee County will be providing the data drops for the new controllers.• Challenger/Sentinel will not drill holes in existing doors.• Sentinel and Challenger will work with Genesee on scheduling once the change order is signed, based on resource availability. Sentinel cannot commit to any deadlines, and will schedule at the time of signature.• Genesee County will be responsible for ensuring that a fire line is available at the controllers for integration with the Verkada system. Additional controllers and their installation for the fire alarm integration are not included in this change order.

Labor Change

Item	Qty	Rate	Total
Subcontractor Services - Fixed	79.0	\$1,700.00	\$134,300.00

Subcontractor Services - Fixed	85.0	\$1,700.00	\$144,500.00
Professional Services - Fixed Price	1.0	\$13,500.00	\$13,500.00
Subcontractor Services - Fixed	3.0	\$2,667.00	\$8,001.00
Total			\$300,301.00

Signature

Customer	Date
Sentinel	Date

Note: This is not an invoice or credit memo. This is a listing of changes that will be applied to the project specified above.