

FIRST AMENDMENT TO ROWE PROFESSIONAL SERVICES CONTRACT FOR IRON BELLE TRAIL – ATLAS CONNECTOR

This Amendment is effective May 4, 2022, and is between Genesee County, Michigan, a Michigan municipal corporation whose principal place of business is located at 1101 Beach Street, Flint, Michigan 48502 (the "County"), and ROWE Professional Services, a Michigan Corporation, whose principal place of business is located at 540 S. Saginaw Street, Suite 200, Flint, MI 48502 (the "Contractor") (the Contractor and the County together, the "Parties").

WHEREAS, the Parties executed a Professional Services Contract, RES-2019-200 (the "Agreement 1"), pursuant to which the Contractor would provide Design Engineering Services for the Iron Belle Trail – Atlas connector, in an amount of \$53,402.00, effective April 1, 2019 to October 1, 2019; and

WHEREAS, the Parties executed a Professional Services Contract, RES-2021-727 (the "Agreement 2"), pursuant to which the Contractor would provide additional Design Engineering Services and Construction Engineering Services for the Iron Belle Trail – Atlas Connector Phase I – Atlas to Mancour Drive, in an amount of \$197,283.00, effective August 25, 2021 through the life of the project; and

WHEREAS, the Parties wish to amend Agreement 2 to revise the total contract amount from \$197,283.00 to \$424,783.00, a \$227,500.00 increase, following refinement of scope of services and budget for additional professional services, recording a total of \$478,185.00 awarded to the Contractor, to date, for the completion of services related to the Iron Belle Trail – Atlas Connector Phase II, Mancour Drive to Grand Blanc Middle School; and

WHEREAS, the additional funds will be used for work associated with additional design and construction engineering services, revisions based on MDOT specifications, and permitting from SHPO, water and waste services, and EGLE; and

NOW THEREFORE, the Parties agree as follows:

- 1. Total contract amount increased \$227,500.00 to an amount not to exceed \$424,783.00 for the work associated with Agreement 2 for the Iron Belle Trail – Atlas Connector; and
2. The remaining terms of the agreement remain unchanged and in full effect.
3. Execution of this Amendment is authorized by Resolution # _____ issued by the Genesee County Board of Commissioners.

ROWE PROFESSIONAL SERVICES

COUNTY OF GENESEE

By: _____

DocuSigned by: Domonique Clemons, Chairman Board of County Commissioners

Doug Schultz

Digitally signed by Doug Schultz DN: C=US, E=dschultz@rowepsc.com, CN=Doug Schultz Date: 2022.04.06 13:24:38-04'00'

5/4/2022

Date: _____

Date: _____