



Sentinel Technologies, Inc.
2550 Warrenville Road
Downers Grove, IL 60515
United States

Change Order

Customer Account	Genesee County	CO Number	1376
Project Name	Genesee County-Security Camera and Key Card RFP	CO Date	06/11/2025
Sales Order	SO5111	Customer PO	
Total Cost of Project Change (Plus tax and shipping when applicable)			\$36,647.00

Change Order Description
Change order for the cabling required on the 1st floor of McCree for the Access Control project. Current cabling is out of date and not grounded. This change order is to complete new cabling for all the doors on the 1st floor of McCree Additional Labor • Complete 18 Gauge 2 Pair Plenum Cable (70 Doors) • Cable installation (70 Doors) • Sentinel Project Management

Additional Parts

Description	Qty	Unit Price	Total Price
Materials - Subcontractor	1	\$12,600.00	\$12,600.00
Total			\$12,600.00

Labor Change

Item	Qty	Rate	Total
Subcontractor Services - Fixed	1.0	\$21,000.00	\$21,000.00
Professional Services - Fixed Price	1.0	\$3,047.00	\$3,047.00
Total			\$24,047.00

Signature

Customer	Date
----------	------

Sentinel	Date
----------	------

Note: This is not an invoice or credit memo. This is a listing of changes that will be applied to the project specified above.