

**1<sup>st</sup> AMENDMENT TO CONTRACT  
WITH GRANGER CONSTRUCTION COMPANY  
FOR FLINT RIVERFRONT RESTORATION PROJECT IN-RIVER WORK**

This Amendment is effective upon the date of the last signature below and is between Genesee County, Michigan, a Michigan municipal corporation whose principal place of business is located at 1101 Beach Street, Flint, Michigan 48502 (the "County"), and Granger Construction Company, a Michigan Company, whose principal place of business is located at 6267 Aurelius Rd, Lansing, MI 48911 (the "Contractor") (the Contractor and the County together, the "Parties").

WHEREAS, the Parties executed a Contract, per RES-2024-233 (the "Agreement 1"), pursuant to which the Contractor would provide construction services for all in-river work of the Flint Riverfront Restoration Re-Bid Project, in an amount of \$13,168,000.00, effective March 14, 2024 through completion of the project; and

WHEREAS, riffle #4 of the in-river project has presented greater thickness of the Hamilton Dam than expected and more scouring downstream than expected, requiring additional construction services, including construction causeway, dam demolition, excavation and disposal of contaminated non-hazardous material, and fill riffle material; and

WHEREAS, the Parties wish to amend the Contract to increase the total contract amount from \$13,168,000.00 to \$15,668,000.00, a \$2,500,000.00 increase, to address these additional needed services.

NOW THEREFORE, the Parties agree as follows:

1. The total contract amount shall be increased by \$2,500,000.00, for a new total amount not to exceed \$15,668,000.00, to cover the listed additional construction services.
2. The remaining terms of the agreement remain unchanged and in full effect.

GRANGER CONSTRUCTION  
COMPANY

COUNTY OF GENESEE

By:\_\_\_\_\_

By:\_\_\_\_\_

James Avery, Chairperson  
Board of County Commissioners

Date:\_\_\_\_\_

Date:\_\_\_\_\_