



Sentinel Technologies, Inc.
2550 Warrenville Road
Downers Grove, IL 60515
United States

Change Order

Customer Account	Genesee County	CO Number	728
Project Name	Genesee County-Security Camera and Key Card RFP	CO Date	11/21/2024
Sales Order	SO5111	Customer PO	
Total Cost of Project Change (Plus tax and shipping when applicable)			\$49,033.35

Change Order Description

Change Order for items required by Genesee County for the Verkada Project.

Additional Parts

Description	Qty	Unit Price	Total Price
AD34 Multi-format Card Reader	10	\$178.56	\$1,785.60
CD42 Indoor Dome Camera, 256GB, 30 Days Max	3	\$511.12	\$1,533.36
Large Arm Mount (PTZ)	19	\$0.00	\$0.00
Angle Mount	1	\$79.00	\$79.00
AC12 1 Door Controller	8	\$367.00	\$2,936.00
Verkada Camera License	4	\$943.00	\$3,772.00
10-Year Door License	10	\$1,048.00	\$10,480.00
Shipping and Handling	1	\$1,600.00	\$1,600.00
CF81-E Outdoor Fisheye Camera, 512GB, 30 Days Max	1	\$1,023.00	\$1,023.00
Total			\$23,208.96

Labor Change

Item	Qty	Rate	Total
Subcontractor Services - Fixed	1.0	\$23,014.29	\$23,014.29
Professional Services - Fixed Price	1.0	\$2,810.10	\$2,810.10
Total			\$25,824.39

Signature

Customer	Date
Sentinel	Date

Note: This is not an invoice or credit memo. This is a listing of changes that will be applied to the project specified above.