

AMENDMENT to Fleis & Vandenbrink, Inc. Remonumentation Services Contract

This Amendment is effective January 1, 2026, and is between Genesee County, Michigan, a Michigan municipal corporation whose principal place of business is located at 324 S. Saginaw St, Flint, Michigan 48502 (the "County"), and Fleis & VandenBrink (F&V), a Michigan Corporation, whose principal place of business is located at 9475 Holly Road, Ste 201, Grand Blanc, MI 48439 (the "Contractor") (the Contractor and the County together, the "Parties").

WHEREAS, the Parties executed a Remonumentation Contract effective 9/25/2025 (the "Agreement"), pursuant to which the Contractor would perform remonumentation services; and

WHEREAS, the Genesee County Board of Commissioners authorized the original Fleis & VandenBrink Remonumentation Services Contract by Resolution # RES-2025-2239; and

WHEREAS, the Parties wish to amend the Agreement to include a new set of corners and associated fees for the 2026 Grant.

NOW THEREFORE, the Parties agree as follows:

1. The agreement shall be extended for the period of January 1, 2026, through December 31, 2026.
2. The following 18 corners are to be surveyed and monumented in calendar year 2026:

Flushing Township, T8N-R5E

(T8N-R5E, F-10), (T8N-R5E, H-10), (T8N-R5E, J-10), (T8N-R5E, L-10),
(T8N-R5E, B-12), (T8N-R5E, D-12), (T8N-R5E, F-12), (T8N-R5E, H-12),
(T8N-R5E, J-12), (T8N-R5E, L-12) **10 Corners**

CLAYTON TOWNSHIP, T7N-R5E

(T7N-R5E, B-2), (T7N-R5E, D-2), (T7N-R5E, F-2), (T7N-R5E, H-2),
(T7N-R5E, J-2), (T7N-R5E, L-2), (T7N-R5E, B-4), (T7N-R5E, H-4),
..... **8 Corners**

3. The total fee will be \$31,140.
4. The remaining terms of the agreement remain unchanged and in full effect.
5. Execution of this Amendment is authorized by Resolution #2026-0729 issued by the Genesee County Board of Commissioners.

FLEIS & VANDENBRINK, INC

COUNTY OF GENESEE

By: *Kevin Cleaver*
Kevin Cleaver (Jul 27, 2026 08:07:20 EDT)
Kevin Cleaver, PS
Survey Group Manager

Date: Jul 27, 2026

By: *Dale Weighill*
Dale Weighill (Jul 24, 2026 14:09:25 EDT)
Dale Weighill, Chairperson
Board of Commissioners

Date: Jul 24, 2026

2026 Remonumentation Contract Extension

Final Audit Report

2026-07-27

Created:	2026-07-24
By:	Christine Pobocik (CPobocik@geneseecountymi.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAWYCOa2-wb6fnYAG1GjyqW219XqwcbyyT

"2026 Remonumentation Contract Extension" History

-  Document created by Christine Pobocik (CPobocik@geneseecountymi.gov)
2026-07-24 - 5:55:32 PM GMT
-  Document emailed to Kevin Cleaver (kcleaver@fveng.com) for signature
2026-07-24 - 5:55:36 PM GMT
-  Document emailed to Dale Weighill (dweighill@geneseecountymi.gov) for signature
2026-07-24 - 5:55:37 PM GMT
-  Email viewed by Dale Weighill (dweighill@geneseecountymi.gov)
2026-07-24 - 5:56:20 PM GMT
-  Document e-signed by Dale Weighill (dweighill@geneseecountymi.gov)
Signature Date: 2026-07-24 - 6:09:25 PM GMT - Time Source: server - Signature Appearance Selected: MOBILE_DRAW
-  Email viewed by Kevin Cleaver (kcleaver@fveng.com)
2026-07-27 - 12:06:05 PM GMT
-  Document e-signed by Kevin Cleaver (kcleaver@fveng.com)
Signature Date: 2026-07-27 - 12:07:20 PM GMT - Time Source: server - Signature Appearance Selected: TYPE
-  Agreement completed.
2026-07-27 - 12:07:20 PM GMT