

**AMENDMENT #1**  
**MICHAEL VAN VALKENBURGH ASSOCIATES, INC. (MVVA)**  
**FOR CHEVY COMMONS PLAY GARDEN PROJECT**

This Amendment is effective April 23, 2025, and is between Genesee County, Michigan, a Michigan municipal corporation whose principal place of business is located at 1101 Beach Street, Flint, Michigan 48502 (the "County"), and Michael Van Valkenburgh Associates, Inc., a New York Corporation, whose principal place of business is located at 16 Court Street, 11<sup>th</sup> floor, Brooklyn, New York 11241 (the "Contractor") (the Contractor and the County together, the "Parties"). All references to "Contractor" shall refer to the "Landscape Architect."

WHEREAS, the Parties executed a Professional Services Contract, RES-2024-272 (the "Agreement 1"), pursuant to which the Contractor would provide design and project administering services for the Chevy Commons Play Garden project, in an amount of \$892,000.00, effective March 27, 2024 through completion of the project; and

WHEREAS, the Parties wish to amend the Professional Services Contract to change the scope to include a bathroom and expansion of project area, and budget for an increase of \$655,800.00, for a revised total contract amount not to exceed \$1,547,800.00; and

WHEREAS, changes in the scope and budget of the Chevy Commons Play Garden project were agreed upon by the State Park project partners.

NOW THEREFORE, the Parties agree as follows:

1. Paragraph 3 (Compensation) is amended to increase the total amount to be paid to Contractor from \$892,000.00 to an amount not to exceed \$1,547,800.00; and
2. Paragraph 2 (Scope of Work) and Exhibit A are amended to include a bathroom and project area as explained in Contractor's amendment request.
3. The remaining terms of the agreement remain unchanged and in full effect.

MICHAEL VAN VALKENBURGH  
ASSOCIATES, INC.

COUNTY OF GENESEE

By:\_\_\_\_\_

By:\_\_\_\_\_  
Delrico J. Loyd, Chairperson  
Board of County Commissioners

Date:\_\_\_\_\_

Date:\_\_\_\_\_