

AMENDMENT #2
MICHAEL VAN VALKENBURGH ASSOCIATES, INC. (MVVA)
FOR CHEVY COMMONS PLAY GARDEN PROJECT

This Amendment is effective March 18, 2026, and is between Genesee County, Michigan, a Michigan municipal corporation whose principal place of business is located at 1101 Beach Street, Flint, Michigan 48502 (the "County"), and Michael Van Valkenburgh Associates, Inc., a New York Corporation, whose principal place of business is located at 16 Court Street, 11th floor, Brooklyn, New York 11241 (the "Contractor") (the Contractor and the County together, the "Parties"). All references to "Contractor" shall refer to the "Landscape Architect."

WHEREAS, the Parties executed a Professional Services Contract, RES-2024-272 (the "Agreement 1"), pursuant to which the Contractor would provide design and project administering services for the Chevy Commons Play Garden project, in an amount of \$892,000.00, effective March 27, 2024 through completion of the project; and

WHEREAS, the Parties executed the first amendment to the Professional Services Contract, RES-2025-1400, to change the scope to include a bathroom and expansion of project area, and budget for an increase of \$655,800.00, for a revised total contract amount not to exceed \$1,547,800.00; and

WHEREAS, the Parties wish to execute a second amendment to the Professional Services Contract to increase the total contract amount by \$24,000.00, for a total contract amount not to exceed \$1,571,800.00; and

WHEREAS, the Contractor will provide additional geotechnical services, soil gas investigation, and as-needed consulting and O&M Plan; and

NOW THEREFORE, the Parties agree as follows:

1. The total contract compensation amount is increased to \$1,571,800.00 for additional services.
2. The remaining terms of the agreement remain unchanged and in full effect.

MICHAEL VAN VALKENBURGH
ASSOCIATES, INC.

COUNTY OF GENESEE

By: _____

By: _____
Dale K. Weighill, Chairperson
Board of County Commissioners

Date: _____

Date: _____